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REPLAN     3-30A

06

L1    CAB TEMP CNTL - FULL WARM
MD44F Pin CAB TEMP CNTL act 
       link to secondary act
L1    CABIN TEMP CNTRL - 2
L1    CABIN TEMP - adj rotary 
       as desired

A

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

FD06 EZ ACTIVITIES:
 
 TEPC (STATUS CHECK)
  (ORB OPS, CREW SYS)
 OCAC FILTER INSPECT
 PGSC REBOOT
 No Exercise During 
 Reboost   

REPLANNED

PMA2 GRAPPLE ON Z1
 (PDRS OPS, PMA2:Z1 TO LAB)
  Ref Msg 050 Item 4 
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15:00

16:00

MET

Day 004

CDR

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

SHUTTLE/ISS H20 CNTR FILL
 (ORB OPS, ECLS)
  Terminate CWC FILL #7
  Ref. MSG 050 Item 1  
FILTER CLEANING
 (IFM, SCHEDULED MAINT)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init #7
 Ref MSG 050 Item 1   

PLT

CABIN TEMP CNTL RECONFIG  A

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

 
  
EVA PREP
 (EVA, EVA PREP)

HEATER RECONFIG-Config B
 (ORB OPS, EPS)
Ref. MSG 050 Item 3

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

RCS REGULATOR RECONFIG
 (ORB OPS, RCS)

MS2

EVA 2 INHIBIT PAD
 (EVA, EVA DAY 2)

L17 Check MCIU filter screen

OSVS P0WERUP
 (PDRS OPS, OSVS OPS)

P/TV23 SETUP
 (PHOTO/TV, SCENES)
SSP2  AFT KEEL DIRECT PWR -ON
                  SVS PWR -ON

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two)-AUTO

RMS POWERUP
 (PDRS OPS, RMS PWRUP) 

MS3

BATT RECHARGE TERM
 (EVA, EMU MAINT/RCHG) 
  Set 2 Helmet Lights/PGT 

  EMU PURGE/PREBREATHE
   (EVA, EVA PREP)

~

  
EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC

3-30A

06

L1    CAB TEMP CNTL - FULL WARM
MD44F Pin CAB TEMP CNTL act 
       link to secondary act
L1    CABIN TEMP CNTRL - 2
L1    CABIN TEMP - adj rotary 
       as desired

A

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

FD06 EZ ACTIVITIES:
 
 TEPC (STATUS CHECK)
  (ORB OPS, CREW SYS)
 OCAC FILTER INSPECT
 PGSC REBOOT
 No Exercise During 
 Reboost   

REPLANNED

PMA2 GRAPPLE ON Z1
 (PDRS OPS, PMA2:Z1 TO LAB)
  Ref Msg 050 Item 4 
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MET

Day 004

CDR

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

SHUTTLE/ISS H20 CNTR FILL
 (ORB OPS, ECLS)
  Terminate CWC FILL #7
  Ref. MSG 050 Item 1  
FILTER CLEANING
 (IFM, SCHEDULED MAINT)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init #7
 Ref MSG 050 Item 1   

PLT

CABIN TEMP CNTL RECONFIG  A

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

 
  
EVA PREP
 (EVA, EVA PREP)

HEATER RECONFIG-Config B
 (ORB OPS, EPS)
Ref. MSG 050 Item 3

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

RCS REGULATOR RECONFIG
 (ORB OPS, RCS)

MS2

EVA 2 INHIBIT PAD
 (EVA, EVA DAY 2)

L17 Check MCIU filter screen

OSVS P0WERUP
 (PDRS OPS, OSVS OPS)

P/TV23 SETUP
 (PHOTO/TV, SCENES)
SSP2  AFT KEEL DIRECT PWR -ON
                  SVS PWR -ON

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two)-AUTO

RMS POWERUP
 (PDRS OPS, RMS PWRUP) 

MS3

BATT RECHARGE TERM
 (EVA, EMU MAINT/RCHG) 
  Set 2 Helmet Lights/PGT 

  EMU PURGE/PREBREATHE
   (EVA, EVA PREP)

~

  
EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MCC



02/12/01  02:51:54

REPLAN     3-30B

06 REPLANNEDSTS-98 (FD   )

     

12:00

13:00

14:00

15:00

GMT

Date
02/12

     

12:00

13:00

14:00

15:00

16:00

MET

Day 004
W S E

T
D
R
S

~

~

~

~

R
G
S

U
S
K

U
S
K

U
S
K

S
H
K

D
J
S

D
J
S

K
L
P

K
L
P

P
P
K

P
P
K

D
O
R
B

1
5

1
6

1

I
S
S
 
A
T
T~

~

B
I
A
S
 
+
Z
L
V
,
 
+
X
V
V
 
M
P
A

C
O
M
M
~

~

A
w
a
k
e
/
C
L
/
P
o
s
t
A
u
d
 
#
2
A

Shepherd

MORNING-TOILET
~

BREAKFAST

DPC-MORNING

PREP-WORK

CBCS-ACT

N1/LAB-VEST-OUTFIT 2

EXERCISE RED

~

Gidzenko

MORNING-TOILET
~

BREAKFAST

DPC-MORNING

PREP-WORK

N1/LAB-VEST-OUTFIT 2

Krikalev

MORNING-TOILET
~

BREAKFAST

DPC-MORNING

PREP-WORK

БВС-ПО-ЛАПТОП-RPLC

MCC-H

EVA 2 INHIBIT PAD
 (EVA, EVA DAY 2)

OIU FORMAT CHANGE TO 1.1C

~

Notes

UPLINK 
 CONFIG 763 
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DPC-MORNING

PREP-WORK

CBCS-ACT

N1/LAB-VEST-OUTFIT 2

EXERCISE RED

~

Gidzenko

MORNING-TOILET
~

BREAKFAST

DPC-MORNING

PREP-WORK

N1/LAB-VEST-OUTFIT 2

Krikalev

MORNING-TOILET
~

BREAKFAST

DPC-MORNING

PREP-WORK

БВС-ПО-ЛАПТОП-RPLC

MCC-H

EVA 2 INHIBIT PAD
 (EVA, EVA DAY 2)

OIU FORMAT CHANGE TO 1.1C

~

Notes

UPLINK 
 CONFIG 763 
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REPLAN     3-31A

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

06

EVA 2 PET 00:00 at 4/16:30

PLT, MS1, MS2 & MS3 
Transition to EVA C/L at
MET 4/16:20

 UPLINK
   0 deg only,
 & AZ/EL boxes
 (No AZ/EL box 
  changes)

 

   β 

 

 

(A)
Verify EV1 
complete with 
RELEASE OF PMA2
FROM Z1 MBM. 
Assumed complete
15 min into
the procedure. (B)

 (B)
 Perform when
 Step 1 of PMA2
 INSTALL complete

 

(C)
AOS is mandatory 
for Step 2 of 
FIRST STAGE 
CAPTURE, all of 
SECOND STAGE 
CAPTURE & 
CBM ACQUIRE NUTS. 
Must be free 
drift from 
initiation of 
capture until 8 
bolts reach A 
bolt load.     

THE PROPER 
SEQUENCE IS:

a) FIRST STAGE 
   CAPTURE
b) MODE TO TEST
c) SECOND STAGE 
   CAPTURE
d) BRAKES ON
e) CBM ACQUIRE 
   NUTS  

 (C)
When Step 4 complete,  <

REPLANNED

   
Just Prior to A/L Dprs, 
temp edit A12/B12 dbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

AIRLOCK DEPRESS
 (MODE TO TEST)

 DAP: FREE (Step 4: Mnvr to RTL) 
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16:00

17:00
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19:00

20:00

MET

Day 004

CDR

  MCC for Att Maint        √

DAP: RATE DAMPING CUE CARD

LAB FWD CBM FIRST STAGE CAPTURE
LAB FWD CBM SECOND STAGE CAPTURE  
LAB FWD CBM ACQUIRE NUTS
 (ASSY OPS, ASSEMBLY) 

    

DAP: FREE (Step 2: Mnvr to Post Demate)
DAP: RATE DAMPING CUE CARD (when 2ft from structure)

OSVS PWRDN (PDRS OPS, OSVS OPS)
P/TV09 CBCS DEACT
 (PHOTO/TV, SCENES)

CBM VERF PREMATE STAT (ASSY OPS, ASSY)

PLT

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

 EVA SUPPORT

~

MS2

MNVR TO PDGF SILL 
 INGRESS POSITION 
  (PDRS OPS, EVA DAY 2)

PDGF UNSTOW
 (PDRS OPS, EVA DAY 2) 

~

PAD OPS
 (PDRS OPS, EVA OPS) 

PMA2 GRAPPLE ON Z1
 (PDRS OPS, PMA2:Z1 TO LAB)
  Ref Msg 050 Item 4 

PMA2 DEMATE FROM Z1
 (PDRS OPS, PMA2:Z1 TO LAB)
  Ref Msg 050 Item 4

 (A)

PMA2 INSTALL TO LAB
 (PDRS OPS, PMA2:Z1 TO LAB)
  Step 1: MNVR to Pre-Install
  Step 2: Setup for Instl

PMA2 INSTALL TO LAB
  Step 3: OSVS Auto Script
PMA2 INSTALL TO LAB
 (PDRS OPS, PMA2: Z1 TO LAB)  
  Step 4: Mnvr to RTL

 Step 5: First Stage Cap 
   (Mode to test)
PMA2 INSTALL TO LAB
  Step 6: Second Stage Cap (Brakes on)
  Step 7: OSVS Cleanup 
PMA 2 UNGRAPPLE ON LAB
  (PDRS OPS, PMA2: Z1 TO LAB)

MS3

DEPRESS/POST DEPRESS
 (CUE CARD, DEPRES/REPRS)
POST DEPRESS/EGRESS
 (EVA, EVA DAY 2)

  EMU PURGE/PREBREATHE
   (EVA, EVA PREP)

~

EVA 2 SORTIE SETUP
  (EVA, EVA DAY 2)

  PAD OPS
   (EVA, EVA DAY 2)

INSTALL PCA VENT
 (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

RLS PMA2 FROM Z1 MBM
 (EVA, EVA DAY 2)

INSTALL TRUNNION COVERS
 (EVA, EVA DAY 2)

MS1

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)
POST DEPRESS/EGRESS
 (EVA, EVA DAY 2)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA 2 SORTIE SETUP
  (EVA, EVA DAY 2)

RMV LAB ACBM THML CVR
 (EVA, EVA DAY 2)

INSTALL LAB SLIDEWIRE
 (EVA, EVA DAY 2)

REMOVE PDGF UP
 MMOD SHIELDS
 (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

INSTALL WIFS AND 
 GAP SPANNERS  
  (EVA,EVA DAY 2)

MCC

3-31A

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

06

EVA 2 PET 00:00 at 4/16:30

PLT, MS1, MS2 & MS3 
Transition to EVA C/L at
MET 4/16:20

 UPLINK
   0 deg only,
 & AZ/EL boxes
 (No AZ/EL box 
  changes)

 

   β 

 

 

(A)
Verify EV1 
complete with 
RELEASE OF PMA2
FROM Z1 MBM. 
Assumed complete
15 min into
the procedure. (B)

 (B)
 Perform when
 Step 1 of PMA2
 INSTALL complete

 

(C)
AOS is mandatory 
for Step 2 of 
FIRST STAGE 
CAPTURE, all of 
SECOND STAGE 
CAPTURE & 
CBM ACQUIRE NUTS. 
Must be free 
drift from 
initiation of 
capture until 8 
bolts reach A 
bolt load.     

THE PROPER 
SEQUENCE IS:

a) FIRST STAGE 
   CAPTURE
b) MODE TO TEST
c) SECOND STAGE 
   CAPTURE
d) BRAKES ON
e) CBM ACQUIRE 
   NUTS  

 (C)
When Step 4 complete,  <

REPLANNED

   
Just Prior to A/L Dprs, 
temp edit A12/B12 dbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

AIRLOCK DEPRESS
 (MODE TO TEST)

 DAP: FREE (Step 4: Mnvr to RTL) 
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16:00

17:00

18:00

19:00

20:00

MET

Day 004

CDR

  MCC for Att Maint        √

DAP: RATE DAMPING CUE CARD

LAB FWD CBM FIRST STAGE CAPTURE
LAB FWD CBM SECOND STAGE CAPTURE  
LAB FWD CBM ACQUIRE NUTS
 (ASSY OPS, ASSEMBLY) 

    

DAP: FREE (Step 2: Mnvr to Post Demate)
DAP: RATE DAMPING CUE CARD (when 2ft from structure)

OSVS PWRDN (PDRS OPS, OSVS OPS)
P/TV09 CBCS DEACT
 (PHOTO/TV, SCENES)

CBM VERF PREMATE STAT (ASSY OPS, ASSY)

PLT

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

 EVA SUPPORT

~

MS2

MNVR TO PDGF SILL 
 INGRESS POSITION 
  (PDRS OPS, EVA DAY 2)

PDGF UNSTOW
 (PDRS OPS, EVA DAY 2) 

~

PAD OPS
 (PDRS OPS, EVA OPS) 

PMA2 GRAPPLE ON Z1
 (PDRS OPS, PMA2:Z1 TO LAB)
  Ref Msg 050 Item 4 

PMA2 DEMATE FROM Z1
 (PDRS OPS, PMA2:Z1 TO LAB)
  Ref Msg 050 Item 4

 (A)

PMA2 INSTALL TO LAB
 (PDRS OPS, PMA2:Z1 TO LAB)
  Step 1: MNVR to Pre-Install
  Step 2: Setup for Instl

PMA2 INSTALL TO LAB
  Step 3: OSVS Auto Script
PMA2 INSTALL TO LAB
 (PDRS OPS, PMA2: Z1 TO LAB)  
  Step 4: Mnvr to RTL

 Step 5: First Stage Cap 
   (Mode to test)
PMA2 INSTALL TO LAB
  Step 6: Second Stage Cap (Brakes on)
  Step 7: OSVS Cleanup 
PMA 2 UNGRAPPLE ON LAB
  (PDRS OPS, PMA2: Z1 TO LAB)

MS3

DEPRESS/POST DEPRESS
 (CUE CARD, DEPRES/REPRS)
POST DEPRESS/EGRESS
 (EVA, EVA DAY 2)

  EMU PURGE/PREBREATHE
   (EVA, EVA PREP)

~

EVA 2 SORTIE SETUP
  (EVA, EVA DAY 2)

  PAD OPS
   (EVA, EVA DAY 2)

INSTALL PCA VENT
 (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

RLS PMA2 FROM Z1 MBM
 (EVA, EVA DAY 2)

INSTALL TRUNNION COVERS
 (EVA, EVA DAY 2)

MS1

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)
POST DEPRESS/EGRESS
 (EVA, EVA DAY 2)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA 2 SORTIE SETUP
  (EVA, EVA DAY 2)

RMV LAB ACBM THML CVR
 (EVA, EVA DAY 2)

INSTALL LAB SLIDEWIRE
 (EVA, EVA DAY 2)

REMOVE PDGF UP
 MMOD SHIELDS
 (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

INSTALL WIFS AND 
 GAP SPANNERS  
  (EVA,EVA DAY 2)

MCC
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Shepherd

EXERCISE RED

~

EXERCISE TVIS

AR-SDS MAN VLV-RCNFG

LUNCH

AV-1 TEE-ADPTR INSTL

LAB-S/U

~

Gidzenko

EXERCISE RED

LUNCH

LAB-S/U

~

Krikalev

БВС-ПО-ЛАПТОП-RPLC

БВС-ПО-КЦП1-RPLC

LUNCH

CBCS-DEACT

LAB-S/U

~

MCC-H

OIU FORMAT CHANGE TO 1.1C
~

VERIFY PDGF INHIBIT
 LA1B-D RPC01-OP
 LA2B-F RPC02-OP

√
√
OIU FORMAT CHANGE TO 1C

Notes

UPLINK 
 CONFIG 763 

UPLINKK
 CONFIG 780
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EVA 2 PET 00:00 at 4/16:30
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EXERCISE RED

~

EXERCISE TVIS

AR-SDS MAN VLV-RCNFG

LUNCH

AV-1 TEE-ADPTR INSTL

LAB-S/U

~

Gidzenko

EXERCISE RED

LUNCH

LAB-S/U

~

Krikalev

БВС-ПО-ЛАПТОП-RPLC

БВС-ПО-КЦП1-RPLC

LUNCH

CBCS-DEACT

LAB-S/U

~

MCC-H

OIU FORMAT CHANGE TO 1.1C
~

VERIFY PDGF INHIBIT
 LA1B-D RPC01-OP
 LA2B-F RPC02-OP

√
√
OIU FORMAT CHANGE TO 1C

Notes

UPLINK 
 CONFIG 763 

UPLINKK
 CONFIG 780
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 UPLINK
   21 deg only,
 & AZ/EL boxes
 (No AZ/EL box 
  changes) 

   β 
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21:00

22:00

23:00
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MET

Day 004

CDR

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init #8
  Ref. MSG 050 Item 1   

SHUTTLE/ISS H20 CNTR FILL
 (ORB OPS, ECLS)
  Terminate CWC FILL #8
  Ref. MSG 050 Item 1

After Airlock Repress,
restore the original A12/B12 configs:
GNC 20 DAP CONFIG
Re-select A12/B12:
ITEM 1 +12 EXEC
ITEM 2 +12 EXEC

PLT

 EVA SUPPORT

~

POST EVA
 (EVA, POST EVA)

~

MS2

AIRLOCK ACCESS 1
 (PDRS OPS, EVA OPS) 

PDGF INSTALL
 (PDRS OPS, EVA DAY 2) 

PDGF UNSTOW
 (PDRS OPS, EVA DAY 2) 

~

P/TV23 EVA DEACT
 (PHOTO/TV 23, SCENES)  

PAD OPS
 (PDRS OPS, EVA OPS) 

RMS POWERDOWN
 (PDRS OPS, RMS PWRDN)
 Note: Do not stow MPM'S

MS3

INGRESS/PRE REPRESS

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

SORTIE CLEANUP
 (EVA, EVA DAY 2)

REINSTALL PDGF UTILITY
  PANEL MMOD SHIELDS
  (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

 
POST EVA
 (EVA, POST EVA)

~

MS1

INGRESS/PRE REPRESS

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

SORTIE CLEANUP
 (EVA, EVA DAY 2)

REINSTALL PDGF UTILITY
  PANEL MMOD SHIELDS
  (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

 
POST EVA
 (EVA, POST EVA)

~

MCC
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06 REPLANNED

 UPLINK
   21 deg only,
 & AZ/EL boxes
 (No AZ/EL box 
  changes) 
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10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init #8
  Ref. MSG 050 Item 1   

SHUTTLE/ISS H20 CNTR FILL
 (ORB OPS, ECLS)
  Terminate CWC FILL #8
  Ref. MSG 050 Item 1

After Airlock Repress,
restore the original A12/B12 configs:
GNC 20 DAP CONFIG
Re-select A12/B12:
ITEM 1 +12 EXEC
ITEM 2 +12 EXEC

PLT

 EVA SUPPORT

~

POST EVA
 (EVA, POST EVA)

~

MS2

AIRLOCK ACCESS 1
 (PDRS OPS, EVA OPS) 

PDGF INSTALL
 (PDRS OPS, EVA DAY 2) 

PDGF UNSTOW
 (PDRS OPS, EVA DAY 2) 

~

P/TV23 EVA DEACT
 (PHOTO/TV 23, SCENES)  

PAD OPS
 (PDRS OPS, EVA OPS) 

RMS POWERDOWN
 (PDRS OPS, RMS PWRDN)
 Note: Do not stow MPM'S

MS3

INGRESS/PRE REPRESS

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

SORTIE CLEANUP
 (EVA, EVA DAY 2)

REINSTALL PDGF UTILITY
  PANEL MMOD SHIELDS
  (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

 
POST EVA
 (EVA, POST EVA)

~

MS1

INGRESS/PRE REPRESS

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

SORTIE CLEANUP
 (EVA, EVA DAY 2)

REINSTALL PDGF UTILITY
  PANEL MMOD SHIELDS
  (EVA, EVA DAY 2)

INSTALL PDGF AND VSC
 (EVA, EVA DAY 2)

~

 
POST EVA
 (EVA, POST EVA)

~

MCC
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Shepherd

LAB-S/U
~

AR-RACK-ACT

AR-PPRV CAP-INSTL

FDS-RACK FIRE-TST

REPORT-PREP

~

Gidzenko

LAB-S/U
~

EXERCISE TVIS

REPORT-PREP

~

Krikalev

LAB-S/U
~

EXERCISE TVIS

EXERCISE RED

REPORT-PREP

~

MCC-H

 VERIFY RPCM
√ LA1B-C RPC1-4 & 5-14-OP

CMG CONTROL AUTHORITY TEST
(ASSY OPS, ACT & C/O)
 Steps 1-11    

~

Notes
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AR-RACK-ACT

AR-PPRV CAP-INSTL
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Gidzenko

LAB-S/U
~

EXERCISE TVIS

REPORT-PREP

~

Krikalev

LAB-S/U
~

EXERCISE TVIS

EXERCISE RED

REPORT-PREP

~

MCC-H

 VERIFY RPCM
√ LA1B-C RPC1-4 & 5-14-OP

CMG CONTROL AUTHORITY TEST
(ASSY OPS, ACT & C/O)
 Steps 1-11    

~

Notes
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EV2EV1

OVERNIGHT  CONFIG A

OVERNIGHT CONFIG
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   FLOPPY DISK IN PROSHARE
   OCA ROUTER - ON
   PROSHARE - ON
   KFX LAUNCHED

CHECK APPLICATIONS CLOSED
   
   OUTLOOK
   PHOTOLOG
   PASSWIZARD
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MET
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VIDEO CONFERENCING(PMC) 
 (ORB OPS, PGSC)

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

CONFIG STS FOR A/G 2

POST EVA
 (EVA, POST EVA)

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

SLEEP

~

MS2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS3

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  Middeck EMU,
  Helmet Light/PGT & REBA

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

 
POST EVA
 (EVA, POST EVA)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS1

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  Middeck EMU,
  Helmet Light/PGT & REBA

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

 
POST EVA
 (EVA, POST EVA)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MCC

OCA-PMC

3-33A

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

06

EV2EV1

OVERNIGHT  CONFIG A

OVERNIGHT CONFIG
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   FLOPPY DISK IN PROSHARE
   OCA ROUTER - ON
   PROSHARE - ON
   KFX LAUNCHED

CHECK APPLICATIONS CLOSED
   
   OUTLOOK
   PHOTOLOG
   PASSWIZARD
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VIDEO CONFERENCING(PMC) 
 (ORB OPS, PGSC)

SLEEP

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

CONFIG STS FOR A/G 2

POST EVA
 (EVA, POST EVA)

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

SLEEP

~

MS2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS3

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  Middeck EMU,
  Helmet Light/PGT & REBA

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

 
POST EVA
 (EVA, POST EVA)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS1

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  Middeck EMU,
  Helmet Light/PGT & REBA

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)

 
POST EVA
 (EVA, POST EVA)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MCC

OCA-PMC
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Shepherd

REPORT-PREP
~

ACQUAIT-DAY-PROGR

DPC-EVENING

DINNER

PREP-FOOD-RATION

PRESLEEP-HYGIENE

SLEEP

~

Gidzenko

REPORT-PREP
~

ACQUAIT-DAY-PROGR

DPC-EVENING

DINNER

PREP-FOOD-RATION

PRESLEEP-HYGIENE

SLEEP

~

Krikalev

REPORT-PREP
~

ACQUAIT-DAY-PROGR

DPC-EVENING

DINNER

PREP-FOOD-RATION

PRESLEEP-HYGIENE

SLEEP

~

MCC-H

CMG CONTROL AUTHORITY TEST
(ASSY OPS, ACT & C/O)
 Steps 1-11    

~

Notes
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Gidzenko

REPORT-PREP
~

ACQUAIT-DAY-PROGR

DPC-EVENING

DINNER

PREP-FOOD-RATION

PRESLEEP-HYGIENE

SLEEP

~

Krikalev

REPORT-PREP
~

ACQUAIT-DAY-PROGR

DPC-EVENING

DINNER

PREP-FOOD-RATION

PRESLEEP-HYGIENE

SLEEP

~

MCC-H

CMG CONTROL AUTHORITY TEST
(ASSY OPS, ACT & C/O)
 Steps 1-11    

~

Notes


